
DATE: June 24, 1987

SUBJECT: Polrep #4, West Bank Asbestos Site

LOCATION: Nashua, New Hampshire
SDMS DocID 270169

POLLUrANT: Asbestos

OCCURENCE
LATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the Jonn-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #3, June 15, 1987

BACKGROUND

1. On March 13, 1987 a ASTDR Health Assesment was issued tor this Site
advising that asbestos on-site was a health threat and should be
mitigated.

2. On March 17, 1987 Notice Letters were sent to the responsible parties/
residents.

3. On March 23, 1987 a Action Memorandum for $200,000 was submitted and
approved by the Regional Administrator for removal activities on Site.

4. On May 1, 1987 a Inter-Agency Agreement (IAG) with the United States
Army Corps of Engineers was approved.

5. Information Requests tor the Site were sent to Philip Boxell, Office
of Regional Council, for review on 6/11/87.



6. Preliminary conceptual USAGE designs completed on 6/12/87,

7. U.S. EPA OSC and New Hampshire Department of Environmental Services (DES)
representative Pamela Sprague reviewed the cfesigns on 6/16/87.

ACTIONS

1. Work on the access agreement for the Site continued.

2. U.S. EPA OSC met with Special Assistant to Mayor of Nashua, Joseph Freeman,
and City Engineer, Joseph Morrill to review USAGE conceptual designs for
West Bank Site on 6/24/86. The City Engineer, Joseph Morrill informed
the OSC of the existance of a 106" sewer line known as "Merrimack River
Interceptor #2 " running through the middle of the West Bank Site. This
line was not shown on the survey map or the conceptual design blueprints
provided by the USAGE; or by the original field survey.

3. USAGE was sent a letter informing them of the existance of the sewer line;
so that it can be incorporated into the final design.

4. Continuing U.S. EPA review and comment on USAGE conceptual design.

CONTRACTOR CEILING

FUNDING

OBLIGATION BALANCE

USAGE:
TAT:
INTRAMURAL:

$507,000
$103,000
$ 40,000

S000,000
S 10,000*
$ 5,000

$507,000
$ 93,000
$ 35,000

TOTALS $650,000

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE

$ 15,000* $635,000

$650,000

$ 15,000

$635,000

* TAT costs are estimated; due to lack of actual cost data from TAT.

FUTURE PLANS

1. U.S. EPA comment on work designs for removal action by USAGE
2. Access agreements completion and mailing
3. Completion of master workplan for site
4. Meetings with Site residents for week of 7/5/87.
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